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CCR No. 96- 1444 Logged Date 12/20/96 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class 11

Title (description) EDF Replan for Release B Expansionj

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
The influx of equipment to the EDF and Demo Room from Release B purchases requires that significant  modification to the EDF
infrastructure be performed to accommodate Release B and all other functions.  Advance planning has begun pending receipt final
plans from Release B detailing specific system components, and expected dates of arrival.

Proposed Solution
All planning and implementation functions coordinate and implement necessary modifications to the EDF and the Demonstration
Room.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts

Other

Cost: None Small X Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Jacob Eisenstein
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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